Presentation
on
Exploration Projects taken up
Through
National Mineral Exploration Trust
(NMET)

15-02-2017
New Delhi

Dr. Gopal Dhawan
CMD, MECL

About NMET

- NMET has a two tier structure.
- Apex body - Governing Body, chaired by Hon'ble Minister of Mines, holds the overall control of the Trust.
- Executive Committee, chaired by Secretary (Mines), administer and manage its activities.
- To implement mandate, NMET Fund has been established.
- Trust supports regional and detailed mineral exploration in country and other activities approved by Governing Body.

SELECTION PROCESS OF EXPLORATION BLOCKS



Tripartite Agreement-MECL

- Tripartite agreement : NMET, State Govts. & MECL
  - ✓ Andhra Pradesh
  - ✓ Odisha
  - ✓ Madhya Pradesh
  - ✓ Chhattisgarh
  - ✓ Rajasthan
  - ✓ Maharashtra
  - ✓ Telengana
  - ✓ Karnataka
  - ✓ Jharkhand

9 States

Projects Approved - NMET

Technical Committee of NMET has approved 64 Nos. of Blocks :

- ❖Total Blocks Discussed : 75 Nos.
- ❖Total Blocks Approved : 64
  - ✓Regional Exploration : 36 Nos. (30 MECL, 4-NMDC,2 KIOCL)
  - ✓G3/G4 Level : 21-MECL
  - ✓G2 Level : 7-MECL
- ❖ Out of this Executive committee has approved 23 Projects till now and 25 regional exploration blocks have been approved in principle.

Estimated cost of NMET projects

SL. No.	ORGANISATION NAME	No. OF BLOCKS	COST (Rs in CRORE)
Regional Blocks			
1	MECL	30	92
2	NMDC	4	7
3	KIOCL	2	7
	Sub Total	36	106
Other Blocks (G4/G3/G2 Stage)			
1	MECL	28	152
	TOTAL	64	258



Location of NMET Bolcks (Regional & detailed)

INDEX
Regional NMET (RAJ8)
Other NMET (N3)
Other Projects (2)
Dev. Mining (M1)

Proposals -Executive Committee

- MECL is proposing following blocks to forthcoming meeting of Executive body of NMET to be held on 21st Feb,2016

Regional Exploration	**25 Nos**
Proposals for up-gradation	**2 Nos**
Proposals for Coal & Lignite	**4 Nos.**
Exploration for G4 level	**1 Nos**
Total	**32 Nos.**

Status of Projects by MECL

Type of Exploration	Completed	Under progress
G4/G3 level exploration	4	14
Regional Exploration	--	30 (23 Departmental & 7 outsourced)

Timeline -MECL's 30 Regional Blocks

Activities with Targets	Nov, 16	Dec, 16	Jan, 17	Feb, 17	Mar., 17	April, 17	May, 17	June, 17	July, 17	Aug, 17	Sep, 17	Oct, 17	Nov, 17	Dec, 17
Preparatory works and approval of Tech. Committee of NMET (For number of Blocks)	5	14	4	7										
Geol. Mapping (Sq.Km.)		200	400	500	1000	1000	1000	1000	1000					
Drilling (Mtrs.)					1000	1200	2000	2000	2000	800				
Sampling (Nos.)			500	1000	1500	2000	2200	3000	3500	3500	800			
Analysis (Nos.)				800	1000	1500	2000	2200	2500	3000	3000	2000		
Sub.of GR (Nos.)											5	7	11	7

7 Blocks are being outsourced to Private Companies through open tender.
NIT issued and work will be awarded by 31st March,2017

Deliverables - 2016-17

Blocks auctioned	9
Blocks in pipelines	15
GRs to be submitted during Jan.-March,2017	16
Total Blocks during 2016-17	40

Deliverable-2017-18

Funding Agencies	State	Blocks	Name
DGM	Karnataka	11	Hyperlinked
MoM	Karnataka	3	**Mc Taggart West lode, Oriental &Mc Taggart West, Tailing Dump** ,Kolar Gold Field
	Jharkhand	1	**Nandup-Bayanbil** (Copper)
	Rajasthan	1	**JhunJunu**,Limestone
	Tamil Nadu	1	**Vellempatti-Central (Molydenum)**
NMET	Odisha	2	**Mandri-Panchala** (Manganese) **Purheibahal -Chandiposhi,** (Iron ore)
	Maharashtra	2	**Lanjera-Futala** & **Mandri-Panchala**(Manganese)
	Madhya Pradesh	3	**Ghunchihai ,**(Limestone), **Naubasta- Kolard,** (Limestone) **Jamodi-mahanna**,(Limestone)
	Chhattis garh	4	**Sendurkhar & Saraipani- Dadar** (Bauxite), **Ranigaon-Gondaiya** & **Nahardih- Madhaipur** (Limestone)
	Karnataka	1	**Dalmia**
	Regl.Blocks	**30**	**Total : 59**

Thank You