

The cases which have been processed by State Government but pending for Environment Clearances- as on 27.09.2016.

State	S. No.	Name of the Applicant	Mineral	Area (Hect.)	Village and Dist.	Date of Approval under 5(1), if scheduled mineral	Letter of Intent issued, if non-scheduled mineral	Date of issue of Term of Reference, if issued	Date of Public hearing, if conducted	Date of submission of EIA/EMP, if submitted	Date of Grant of EC, if granted	Presently case pending with	Action required and timeline agreed.	
Andhra Pradesh														
Cases currently pending with MoEF.														
Andhra Pradesh	1	M/s. Shree Cement Ltd	Limestone	283.59	Kachavaram & Inuparajupalli Villages of Karempudi Mandal, Guntur District	-	Govt. Memo No.14499/M.I I(2)/2009-3, dt.19.05.2010	TOR issued by MoEF, GOI vide letter No.J-11015/143/2014-IA.II(M), dt.12.08.2014	29.10.2015	-	-	MoEF	Proposal considered by EAC in May, 2016. EAC deferred the proposal for want of information. Proposal for re-consideration placed in EAC August. File under process.	
	2	Sri J. Krishna Mohan	Vermiculite	4.33	Utukuru Village, Nellore District	-	Letter of Intent issued.					SEIAA	The District administration may be asked to expedite. Category B Project.	
Cases pending with State Government.														
AP	1	M/s A.C.C. Limited	Limestone	997.080 Hects	Dhanawada, Chinnakomerla etc., Villages, Mylavaram Mandal, Kadapa District	-	Govt. Memo No.16073/M.I II(1)/2006-1, dt.22.06.2010		30.11.2015	--	-	-	State Level	The TOR issued on 20.02.2013 vide no. J-11011/265/2012-IA.II(M). Public hearing Scheduled for 9.9.2016. After submissions EC is to be expedited.
	2	M/s Raghuram Cement	Limestone	95.368 Ha	Sadiparalla, Kadapa Dist.	-	29.10.2008		2014	9.9.2016 (sch)		State Level/ PP	Public hearing Scheduled for 9.9.2016. After submissions EC is to be expedited. No such proposal received in	

								2014					MoEFCC
	3	M/s Raghuram Cement	Limestone	206.144 Ha	Yerraguntalla, Kadapa Dist.	-	29.10.2008		9.9.2016 (sch)			State Level/PP	Public hearing Scheduled for 9.9.2016. After submissions EC is to be expedited. No such proposal received in MoEFCC
Cases pending with Project Proponent													
	1	M/s. Emami Cements Limited	Limestone	521.691	Tangeda Village, Guntur District.	-	Letter of Intent issued.					MoEF/ PP	Public hearing completed on 21.06.2016, date of final presentation required from MoEF. The proposal for EC is placed in the September, 2016 EAC meeting.
	2	M/s APMDC	Beach Sand	1284	Ranastalam, Srikakulam	15.01.2010	-					Project Proponent	Category A project. TOR issued on 12.01.2016. EIA EMP under preparation
	3	M/s APMDC	Beach Sand	1000	Dharmavaram, Srikakulam	10.12.09	-					Project Proponent	TOR granted, EIA EMP under preparation
	4	M/s APMDC	Beach Sand	1049	Etcherla, Srikakulam	23.11.09	-					Project Proponent	TOR granted, EIA EMP under preparation
	5	M/s Ramco Cement Ltd.	Limestone	267.30 Ha	Jayanthipuram, Krishna District	-	Original LoI in 2008 and revised LoI on 20.04.2016					Project Proponent	Delayed due to court cases. Mining Plan submitted on 27.7.2016 and EC application yet to be submitted in 1 st week of September.
Cases where final decision has been taken													
	1	M/s My Home Industries Ltd	Limestone	374.58	Gamalapadu Village, Dachehalli Mandal, Guntur District	-	Govt. Memo No.14722/M. III(2)/2012-4, dt.16.04.2013	TOR issued by MoEF, GOI vide letter No.J-11015/81/2013-IA.II(M), dt.16.07.201	24.04.2015	-	-	MoEF	Recommended by EAC in June 2016. Additional information sought by MoEFCC.

								3					After receipt of information the file is under submission. EC has been Granted
	2	Shree Jai Jyoti Cement	Limestone	149.39	Palkur village,		23.11.2012	01.05.2014	17.12.2015	12.01.2016		DEIAA	EC issued on 17.08.2016 CFE applied to SCPB. EC has been Granted
	3	M/s India Cement Ltd.	Limestone	471.2	Chilamakur, Kadapa Dist.	-	Original LoI in 13.09.1996		1.8.2016			MoEF/PP	Also delayed by court case. MP approved for original area but now to be revised. The area reduced to 413 ha. EC application submitted on 1.8.2016. EC to be expedited. EAC not recommended.

Chhattisgarh

Cases currently pending with MoEF.

	1	M/s Ultratech Cement Ltd. Raipur	Limestone	157.122	Guma, Balodabazar	-	17.11.2009	16.9.13	10.2.16	8.6.15 (Draft)	-	MoEF. & District Adm	Final presentation has been done on 21.07.2016. Recommended by EAC in July 2016, file processed and the MoEF sought certain clarification.. The NOC from District Administration is required, which may be asked to expedite matter by 16.09.2016.
	2	CMDC/ NMDC NCL Ltd.	Iron Ore	646-596	Deposit No. 4, Dantewada	30.11.11	-	12.8.14	7.12.15	28.3.16	-	MoEF	Recommended by EAC in May 2016, Pending for stage-I FC.. MoEF to expedite by 16.09.2016.
	3	M/s MECL	Bauxite	257.923	Serangdag, Sarguja	17.12.03			1.03.16	8.07.16		MoEF	Pending with MoEF, Delhi

													for formal order subject to FC Stage I. Placed in September, 2016 EAC. MoEF to expedite by 16.09.2016. NBWL clearance application submitted.
	4	M/s SKS Ispat & power Ltd. Raipur	Lime Stone	299-751	Lohrabodh, Bilaspur	-	13.10.08	29.07.11	-	-	-	State Level	EC final order pending in MoEF st 1 st stage clearance. NOC of Water resources dept would also be required at State Level. Category A project TOR issued on 17.02.2016

Cases pending with State Government.

	1	M/s MSP Steel and Power Ltd.	Limestone	398.260	Acholi, Durg	-	01.02.2011	20.09.2011	-	15.04.2011	-	RH, CECB and Collector Durg for public hearing.	Mines Dept. to ask DC to expedite Public Hearing by Sep, 2016. A request letter has been sent to collector, District-Durg on 01/09/2012 for fixing the date public hearing. The same is yet to be finalized.
	2	M/s Emami Cement Pvt. Ltd,	Limestone	35-864	Dhandhani, Balodabazar	-	5.09.2014	28.10.15 4.4.16 (Revised)	-	14.07.2016	-	District Adm.	Mines Dept. to ask DC to expedite Public Hearing by Sep, 2016. CECB has received the public hearing documents on 20.7.2016. A request letter has been sent to collector, Balodabazar-Bhatapara on 26/07/2016 for fixing the date of public hearing. The same is yet to be finalized.

	3	M/s Monet Ispat & Enargy Ltd. Raipur	Limestone	278-144	Gaitra, Balodabazar	-	03.11.2009 30.9.2013 (Revised area)	17.2.16	-	27.6.2016	-	District Adm.	Mines Dept. to expedite Public Hearing by Sep, 2016. Category A project TOR issued on 17.02.2016.
	4	M/s Monet Ispat & Enargy Ltd. Raipur	Limestone	252-552	Posri and Guma, Balodabazar	-	5.10.2010 30.9.2013 (Revised area)	17.2.16	-	Not submitted	-	District Adm.	Mines Dept. to ask DC to expedite Public Hearing by Sep, 2016. Category A project TOR issued on 17.02.2016
	5	M/s Navbharat Fuse Company Ltd. Raipur	Iron Ore	220-00	Rasuli, Kanker	24.09.08	-	13.2.15	7.9.2016	-	-	Dist. Adm.	Paper submitted on 1.6.16, public hearing fixed on 7.9.2016. Category A project TOR issued on 17.04.2015
	6	Shree Bajarang power Ispat Ltd. Raipur	Iron Ore	57-00	Chotedongar, Bastar	13.04.11	-	15.3.16	-	29.8.2016	-	State Govt.	Mines Dept. to ask DC to expedite Public Hearing by Sep, 2016. Category A project TOR issued on 13.02.2015
	7	M/s Arti Sponge Ltd.	Iron Ore	31-55	Alnar, Dantewada	21.04.11	-	9.9.2015	30.09.2016	-	-	Dist. Adm.	Public hearing fixed on 7.9.2016. Category B project Public Hearing fixed on dated 30.09.2016
	8	CMDC	Bauxite	99-35	Pathrai, Sarguja	7.3.13	-	17.4.15	5.12.15	-	-	MoEF / State Government	Pending with MoEF, Delhi for formal order subject to FC Stage I. Considered in the EAC meeting in June, 2016. EAC has sought Additional information. MoEF to expedite by 16.09.2016.
Cases Pending with Project Proponent													
	1	M/s Jaisawal Neco Ltd.	Limestone	159.669	Parsabhader, Kokdi, Balodabazar	-	08.02.2011	Jul, 2016	-	-	-	Applicant	TOR granted by MoEF 15.07.2016.. The

														baseline data of 2014 bot acceptable to MoEF so applicant will collect data after monsoon from Sep to Dec and submit the EIA/EMP by Dec, 2016. MP is approved.
--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Cases where final decision has been taken

	1	M/s Ultratech Cement Ltd. Raipur	Limestone	689.048	Mohrenga, Murra, Raipur	-	19.04.12	28.3.13	18.9.15	28.2.16	-	MoEF. & State WRD	EC granted on 09.08.2016. Not pending on part of MoEFCC. NOC of Water resources Department of the State is to be revised after resolution of dam catchment issue. Revised report submitted by the applicant. State Government may be asked to expedite decision by 15.09.2016. EC has been Granted.
--	---	----------------------------------	-----------	---------	-------------------------	---	----------	---------	---------	---------	---	-------------------	--

Gujarat

Cases currently pending with MoEF.

	1	UltraTech Cement Ltd	Limestone	193.32.69	Bhavnagar (Bambhor, Talli)	--	04.06.2001	--	15.06.2016	--	--	MoEF	Pending with MoEF for giving date for final presentation EIA submitted on 16.08.2016. Placed in September, 2016 EAC.
	2	UltraTech Cement Ltd	Limestone	670.48.26	Bhavnagar (Kotda, Dayal, kalsar)	--	04.06.2001	--	15.06.2016	--	--	MoEF	TOR issued on 08.02.2016. Pending with MoEF for giving date for

													final presentation EIA submitted on 16.08.2016.
Cases pending with State Government.													
	1	UltraTech Cement Ltd	Limestone, Marl	14.20.45	Babarkot Dist:- Amreli	--	04.02.2012	15.03.2013	--	--	--	SPCB	Presentation pending before the EAC. It is also Pending for seeking relaxation under Section 6(1) (b) by the SG. To be sent CG by 5 aug 2016. Category B project
	2	UltraTech Cement Ltd	Limestone, Marl	49.84.54	Babarkot Dist:- Amreli	--	04.02.2012	15.03.2013	--	--	--	SPCB	Presentation pending before the EAC. It is also Pending for seeking relaxation under Section 6(1)(b) by the SG. To be sent CG by 5 aug 2016. Category B project
Cases Pending with Project Proponent													
	1	UltraTech Cement Ltd	Limestone	851.32.13	Bhavnagar (Methda, Madhuvan, Zanzmer, Rajpara, Saliya, Gadula)	--	21.07.1999	--	16.06.2016	--	--	PP	Pending with MoEF for giving date for final presentation EIA submitted on 16.08.2016. Placed in September, 2016 EAC.
	2	Indo Rama Cement Ltd (Heidelberg Cement India Ltd)	Limestone, Marl	891.71.85	Rohina, Balana, Vadhera Dist:-Amreli	--	08.02.2006	Applied	--	--	--	PP	Proposal considered by EAC in January, 2016. EAC deferred the proposal for change in name in LOI. Pending on the part of PP and SG.
Cases where final decision has been taken.													
	1	M/s Nirma Ltd.	Limestone	616.7254	Padhiyarka & Doliya, Dist: Bhavnagar	--	15.02.2008	EC applied in 2009					Proposal considered by EAC in
	2	M/s Nirma	Limestone	1225.85	Vangar & Madhiya,	--	15.02.2008	EC applied					

		Ltd.		53	Dist: Bhavnagar			in 2009					August, 2016.
	3	M/s Nirma Ltd.	Limestone	1489.47 01	Gujarda & Dudheri, Dist: Bhavnagar	--	15.02.2008	EC applied in 2009					EAC deferred the proposal due to involvement of Agriculture land. Minutes of EAC already put on website.

Jharkhand

Cases currently pending with MoEF.

	1	M/s Rungta Sons Pvt. Ltd.	Iron ore (ML)	343.00 Acre	Bokna (West Singhbhum)	11.09.1990	-	J-11015/217/2008-IA.II(M), dated-25.11.2008	08.06.2009	14.07.2010	-	MoEF & CC	EC recommended but Kept in abeyance for Forest Clearance pertaining to saranda forest. The proposal for environmental clearance was considered in the Expert Appraisal Committee in its 14 th meeting held during November 20-22, 2013 wherein the Committee recommended the proposal The Stage-I Forestry Clearance awaited from the project Proponent which is linked with carrying Capacity Study.
	2	M/s Rungta Mines Ltd.	Iron ore (ML)	350.50 Ha.	Kodlibad (West Singhbhum)	18.04.2006	-	J-11015/687/2007-IIA.II(M) dated-23.04.2008	01.12.2008	18.12.2008	-	MoEF & CC	EC recommended but Kept in abeyance for Forest Clearance pertaining to saranda forest. Moef director

													informed that Final CC report by NEERI for saranda forest and Odisha will be submitted by Oct. The EAC in its meeting held during June 18-19, 2009 recommended the proposal. However, Stage-1 FC is awaited from PP This is linked with carrying Capacity Study. EC not possible before 11.01.2016.
	3	M/s Electrosteel Casting Ltd.	Iron ore (ML)	192.50 Ha.	Kodlibad (West Singhbhum)	01.06.2006	-					MoEF	Pending with MoEF. EC has been recommended, but final orders awaited. To be placed before EAC after FC.
Cases pending with State Government.													
	1	M/s A.C.C. Ltd	Limestone	115.38 Ha.	Ranjka , Kondwa & Dakatta (W.Singbhum)	19.02.2006 (MMDR Act 1957), Sec 6(1) B	2204/M. Dated- 14.10.2014		completed			State Level	Pending for EC reference to MoEF
Karnataka													
Cases currently pending with MoEF.													
	1	Shri G. Mallikarjuna Babu	Iron Ore	17.4 Hect.	Dharamapuri	Approved dt :11/8 /2010							Applicant has to furnish complaine. FC is pending due to non submission of DGPS survey sketch to the Forest Dept. EC pending at SEIAA.
Madhya Pradesh													
Cases pending with MoEF													
	1	M/s Jivan Lime Chemical	Bauxite	4.00	Jariyari, Satna	16.09.2013						SEIAA, MoEF	EC Pending with SEIAA. To be expedited by 30.09.2016.

													Category B project
	2	Mukul Khamperiya	Iron Ore, Manganese	27.61	Bijayya/ Jabalpur	03.10.2015						SEIAA. MoEF	EC under process. To be expedited by Sep, 2016. Category B project
Cases pending with Project Proponent													
	1	M/s Mescow OMC Mining Corporation	Limestone and Dolomite	522.436	Tedi, Manehra, Shahpur/ Katni		7.05.2015					Project Proponent	EC pending, but the State Government has intimated about executing the lease.
Maharashtra													
Cases currently pending with MoEF.													
	1	M/s. Minerals and Metals	Iron Ore & Manganese Ore	51.79	Satarda, Dist. Sindhudurg	09/06/2008						MoEF	Area excluded from Eco sensitive zone and now being applied for EC by 20.08.2016
	2	M/s. Ex-Servicemen Welfare Association	Bauxite	90.60	Girgaon Dist. Kolhapur	14/10/2014	---					MoEF	The proposal was recommended by EAC in meeting of EAC held during June 22,23, 2016. File is under submission.
	3	Shri. Raja Khanderao Deshmukh Palsikar	Limestone & Dolomite	47.12	Bahilampur Dist. Yavatmal	----	15/07/2008	2013				MoEF	Final hearing of EAC already recommended, letter is to be issued.
	4	M/s Rare Minerals	Ilmenite, Magnetite, Garnet	17.00	Kolthare, Dist. Ratnagiri	17/04/2007	---	---	---	---	Not granted	SEIAA of MoEF	The cases may be examined in the light of threshold value of the Atomic Minerals has to be decided by the State/ from AMD/ DAE. SG to expedite by 16 th AUG 2016. Category B project
	5	M/s Rare Minerals	Ilmenite, Magnetite, Garnet	10.75	Dhbol, Dist. Ratnagiri	17/04/2007	---	---	---	---	Not granted	SEIAA of MoEF	

	6	M/s Rare Minerals	Ilmenite, Magnetite, Garnet	4.75	Pawas, Dist. Ratnagiri	17/04/2007	---	---	---	---	Not granted	SEIAA of MoEF	
	7	M/s Rare Minerals	Ilmenite, Magnetite, Garnet	14.00	Dandewadi, Dist. Ratnagiri	17/04/2007	---	---	---	---	Not granted	SEIAA of MoEF	
	8	M/s Rare Minerals	Ilmenite, Magnetite, Garnet	4.00	Randpar, Dist. Ratnagiri	17/04/2007	---	---	---	---	Not granted	SEIAA of MoEF	
Cases pending with State Level													
	1	M/s. Ashapura Minechemem Ltd	Bauxite	62.77	Sakhri, Dist. Ratnagiri	03/07/2009	---	---	---	---	Not granted	State Govt	TOR issued on 15.03.2016. Public hearing to be held by the district administration. The State Govt. may ask District administration to expedite.
	2	M/s. Deccan Minerals	Bauxite	369.96	Gargoti block, Dist. Kolhapur	10/07/2009	---	25/02/2011	---	---	Not granted	SG	EC Pending with MoEF. Applicant has been asked by MoEF to reduce the area for which the applicant is seeking the State Government approval. Fresh ToR to be got as old TOR lapsed.
	3	M/s. JLD Cement Ltd.	Limestone & Dolomite	72.88	Bahilampur, Dist. Chandrapur	----	15/07/2008	--	2009	--	--	SG	TOR granted to the project vide letter no. J-11015/203/2009-IA. II (M) dated 19.08.2009. Public hearing to be conducted by the State Government. DC may be asked to expedite by the SG.
Cases pending with Project Proponent.													
	1	Shri. Haroon Ahamed Fazlani	Bauxite	139.05	Mandivali, Dist. Ratnagiri	18/06/2007	---					PP	The proposal has been rejected by the Ministry. The PP vide letter dated 21.06.2016 had been suggested

Odisha												
Cases currently pending with MoEF.												
Odisha	1	M/s. Nilachala Ispat Nigam Ltd.	Iron	874.29	Kadalia, Mithrida etc. Dist-Sundergarh	20.05.99	-	22.06.2010	08.06.2010 & 03.05.2012	21.06.2012		MoEF
	2.	M/s. SMC Power & Generation Ltd.	Iron	246.039	Khandabandh & Baitarni R.F., Keonjhar	07.04.2010	-	Applied on 3.6.2016	-	-	-	MoEF
	3	M/s. Prakash Industries Ltd.	Iron & Manganese	19.532	Sirkagutta Dist-Keonjhar	17.06.09	-	24.04.2015	fixed to be held on 24.06.2016	18.06.2015		OSPCB/ SEIAA
Cases Pending on State Level												
	1	M/s. Pradhan Associates	Iron & Manganese	484.75	Rengalbeda & Segasahi Keonjhar	NA However , LoI issued on 13.11.1991			-			SG / Project Proponent

--	--	--	--	--	--	--	--	--	--	--	--	--

Rajasthan

Cases pending with MoEF

	1	Mr. Shankar Singh	Siliceous earth	4.2456	Dharwi/Barmer	Not required	18-08-14	Not issued	No	No	No	SEIAA
	2	Mr. Suryaprakash Singh	Siliceous earth	4.70004	Dharwi/Barmer	Not required	21-08-14	Not issued	No	No	No	SEIAA
	3	Mr. Bhupendra Choudary	Siliceous earth	4.5	Kotda/Barmer	Not required	26-09-14	Not issued	No	No	No	SEIAA
	4	Mr. Kaushal Singh	Siliceous earth	4.5	Dharwi/Barmer	Not required	21-08-14	Not issued	No	No	No	SEIAA
	5	M/s. Shree Balaji Stone	Siliceous earth	4.72	Badiyad/Barmer	Not required	16-06-14	Not issued	No	No	No	SEIAA
	6	Mr. Balveer Singh	Siliceous earth	4.89	Sajit/Jaisalmer	Not required	29-05-14	Not issued	No	No	No	SEIAA
	7	Mr. Ramsawaroop	Siliceous earth	4.3630	Sajit/Jaisalmer	Not required	23-07-14	Not issued	No	No	No	SEIAA

Cases where decision has been taken

Rajasthan	1	M/s. Geo Minerals	Siliceous earth	4.3332	Bariyad/Barmer	Not required	03-07-14	Not issued	No	No	No	SEIAA
	2	Mrs. Indudevi	Siliceous earth	4.5	Jasme ka gaon/Barmer	Not required	10-07-14	Not issued	No	No	No	SEIAA
	3	Mr. Devi Singh	Siliceous earth	4.4	Lalso ki dadi/Barmer	Not required	16-06-14	Not issued	No	No	No	SEIAA
	4	Mr. Narayan Singh	Siliceous earth	4.9	Mokhaw/Barmer	Not required	16-07-14	Not issued	No	No	No	SEIAA
	5	Mr. Babulal Mali	Siliceous earth	4.2511	Mokhaw/Barmer	Not required	22-09-14	Not issued	No	No	No	SEIAA
	6	Mrs. Kalawati Devi	Siliceous earth	4.7982	Gunga/Barmer	Not required	26-09-14	Not issued	No	No	No	SEIAA
	7	Mr. Avinash Vyas	Siliceous earth	4.88	Bhinyasar/Jaisalmer	Not required	27-01-14	Not issued	No	No	No	SEIAA
	8	Mr. Amit Agrawal	Siliceous earth	4.9	Mandai/Jaisalmer	Not required	27-01-14	Not issued	No	No	No	SEIAA
	9	Mr. Yogesh Vyas	Siliceous earth	4.9	Mandai/Jaisalmer	Not required	27-01-14	Not issued	No	No	No	SEIAA
	10	Mrs. Seema	Siliceous	4.9	Mandai/Jaisalmer	Not	27-01-14	Not issued	No	No	No	SEIAA

		Vyas	earth			required						
	11	Mr. Nainaram	Siliceous earth	4.75	Dharwi/Barmer	Not required	14-10-14	Not issued	No	No	No	SEIAA
Tamilnadu												
Cases pending with MoEF												
	1	Tvl Ramco Cements Ltd.,	Limestone	25.10.5	Kallakurichi, Ariyalur		01.03.2011		20.09.2016			SEIAA
	2	Tvl Ramco Cements Ltd.,	Limestone	17.36.0	Periyagalur, Ariyalur		01.03.2011		21.09.2016			SEIAA
Cases pending with State Level												
	1	Tvl Ramco Cements Ltd.,	Limestone	129.72.0	Kullakattan Kurichi, Pudur, Muthusamy puram, Sivalarpatti and Vannipatti, Vilathikulam, Thoothukudi Dist.		29.04.2013	13.5.2016				SPCB
Telangana												
Cases currently pending with MoEF.												
Telangana	1	M/s My Home Industries Ltd	Limestone	156.586	Choutapally, Mattampally, Mandal, Nalgonda		1.11.2013					MoEF
	2	Smt Sharadha T.	Limestone & Dolomite	118.91	Metapally, Bheemini Mandal, Adilabad		LoI issued, and Mining Plan Approved in Jan, 2015					MoEF

Cases pending with State Government.

Telangana	1	M/s My Home Industries Ltd	Limestone	156.586	Choutapally, Mattampally, Mandal, Nalgonda		1.11.2013					SCPB
	2	Sri T. Satyanarayana	Limestone & Dolomite	31.48	Nagepally, Vemanapally Mandal, Adilabad		LoI issued, and Mining Plan Approved in Jan, 2015					SG Wildlife
	3	Sri T. Satyanarayana	Limestone & Dolomite	39.51	Metapally, Bheemini Mandal, Adilabad							